


~~DEMO-20~~ Автор admin 2 дня назад Обновлено admin 1 день назад

Отображается для всех...

Обычный текст | Визуальный | Markdown

```
##Current situation
The project contains individual test scripts, a Render deployment configuration, and a Docker Compose configuration for PostgreSQL.
The checks need to be integrated into CI, health endpoint behavior needs verification, and operations and testing procedures need
documentation.

##Scope
1. Configure GitHub Actions for dependency installation, Prisma Client generation, linting, builds, and automated tests.
2. Implement or improve liveness and readiness checks.
3. Add a smoke-check script that does not modify user data.
4. Document startup, troubleshooting, and rollback procedures.
5. Prepare a test plan for the main user scenarios.
6. Execute available checks and record actual results.
7. Submit the changes for teammate review through a Pull Request.

##Acceptance criteria
- The workflow runs on Pull Requests and pushes to main.
- A successful CI run is linked to this issue; checks do not use the production database.
- Readiness returns an error status when the database is unavailable; liveness checks whether the application process is running.
- The smoke-check script exits with a non-zero code on failure or timeout.
- Automated tests cover successful and unsuccessful responses for the new checks.
- README includes check commands and documentation links.
- The QA plan includes test steps and expected results.
- The verification report distinguishes executed checks from checks that were not executed.
- The Pull Request has been reviewed by the teammate, and review comments have been addressed.

##Deliverables
Pull Request: [Add after creation]
CI run: [Add after execution]
Documentation:
- README.md
- docs/operations.md
- docs/test-plan.md
- docs/test-results.md
```

Сохранить Отмена Отображается для всех...

Нажмите, чтобы найти, или перетащите сюда файлы

Предпросмотр

1

Проект
Демопроект

Приоритет
Неотложная

Тип
Задание

Состояние
Готово

Исполнитель
admin

Подсистема
Нет подсистемы

Версии исправления
Нет версии исправления

Затронутые версии
Неизвестно

Исправлено в сборке
Следующая сборка

Оценка
?

Затраченное время
?

Доски
Обзор Демопроект

~~DEMO-20~~ Автор admin 2 дня назад Обновлено admin 1 день назад Отображается для всех...

Set Up CI/CD, Health Checks, and QA Documentation

```
##Objective
Establish automated project checks and prepare diagnostics and testing materials for

Assignee: Bektasov Nurbak
Reviewer: Arinov Ramazan
Priority: High
Status: Open
Due date: October 22, 2026

##Current situation
The project contains individual test scripts, a Render deployment configuration, and

##Scope
1. Configure GitHub Actions for dependency installation, Prisma Client generation, li
2. Implement or improve liveness and readiness checks.
3. Add a smoke-check script that does not modify user data.
4. Document startup, troubleshooting, and rollback procedures.
5. Prepare a test plan for the main user scenarios.
6. Execute available checks and record actual results.
7. Submit the changes for teammate review through a Pull Request.

##Acceptance criteria
- The workflow runs on Pull Requests and pushes to main.
- A successful CI run is linked to this issue; checks do not use the production datab
- Readiness returns an error status when the database is unavailab
- The smoke-check script exits with a non-zero code on failure or timeout
```

Обнаружен язык Diff

1

Проект
Демопроект

Приоритет
Неотложная

Тип
Задание

Состояние
Готово

Исполнитель
admin

Подсистема
Нет подсистемы

Версии исправления
Нет версии исправления


Затронутые версии
Неизвестно


Исправлено в сборке
Следующая сборка


Оценка
?


Затраченное время
?


Доски
Обзор Демопроект





auctionapp.youtrack.cloud/agiles/204-0/current?issue=DEMO-22
YouTrack
DEMO-22 Автор admin 6 минут назад Обновлено admin 6 минут назад
Implement AuctionPro marketplace, backend and database
Expected outcome:
Create an integrated auction marketplace with a frontend, backend API and persistent database.
Completed work:
Developed the marketplace and user account interfaces.
Implemented the backend and database integration.
Added auction listings and bidding functionality.
Improved the initial interface design.
Acceptance criteria:
Users can access registration and login interfaces.
Users can browse auction listings and view item details.
Auction and bid data are stored in the database.
The frontend communicates with the backend API.
Commit evidence:
https://github.com/Roma1413/Auction_app/commit/e81e1fb6c99dda705e43b7b1ae766cf3f191b936
https://github.com/Roma1413/Auction_app/commit/5e8e8d9e741ad74e6773db85800b36780fd65780
https://github.com/Roma1413/Auction_app/commit/09f3a54ac48b293fbc10b6eb9dda110abbfbfbef
Tracking note:
Recorded retrospectively after implementation. Original implementation dates are preserved in Git history.
Введите текст комментария, @упоминайте людей
Проект Демопроект
Приоритет Неотложная
Тип Задание
Состояние Готово
Исполнитель arinovramazan0101
Подсистема Нет подсистемы
Версии исправления Нет версии исправления
Затронутые версии Неизвестно
Исправлено в сборке Следующая сборка
Оценка ?
Затраченное время ?
Доски Обзор Демопроект


auctionapp.youtrack.cloud/agiles/204-0/current?issue=DEMO-23
YouTrack
DEMO-23 Автор admin 5 минут назад Обновлено admin 5 минут назад
Add Seller Auction Controls and Improve API Error Handling
Expected outcome:
Allow sellers to manage their auctions and ensure that the interface handles API failures and displays updated auction status.
Completed work:
Added seller auction cancellation.
Added early acceptance of the highest bid.
Improved handling of HTML responses returned by the API.
Updated seller auction status after actions.
Acceptance criteria:
Sellers can cancel their own eligible auctions.
Sellers can accept the highest bid on eligible auctions.
Unauthorized seller actions are rejected.
Auction status is refreshed after seller actions.
Unexpected HTML API responses are handled as errors.
Commit evidence:
https://github.com/Roma1413/Auction_app/commit/6314cbda7472b9f2cfe280b6821b6c27f3778a97
https://github.com/Roma1413/Auction_app/commit/ad38845c655e535f180d2660840038f9535d1b25
Tracking note:
Recorded retrospectively after implementation. Original implementation dates are preserved in Git history.
Введите текст комментария, @упоминайте людей
Проект Демопроект
Приоритет Обычная
Тип Задание
Состояние Готово
Исполнитель arinovramazan0101
Подсистема Нет подсистемы
Версии исправления Нет версии исправления
Затронутые версии Неизвестно
Исправлено в сборке Следующая сборка
Оценка ?
Затраченное время ?
Доски Обзор Демопроект


auctionapp.youtrack.cloud/agiles/204-0/current?issue=DEMO-24
YouTrack
Improve Mobile Experience and Configure Render Deployment
Expected outcome:
Provide a mobile-friendly auction interface, support product photos from mobile devices, and prepare the application for deployment on Render.
Completed work:
Added installable web app support.
Added Render deployment configuration.
Added product photo selection from a phone camera or gallery.
Improved phone layouts, navigation and compact panels.
Acceptance criteria:
The repository contains web app installation support.
Render deployment configuration is included.
Listing forms support photo selection from mobile devices.
Navigation and panels adapt to phone screen sizes.
Commit evidence:
https://github.com/Roma1413/Auction_app/commit/4992c9f4368b7635c51423687020ac6baf62734d
https://github.com/Roma1413/Auction_app/commit/7c0480107f5d4dcd82f4ff7286af7aea1768052e
https://github.com/Roma1413/Auction_app/commit/4f810928f314f0e588cc8340eb077fe8959f0d6d
Tracking note:
Recorded retrospectively after implementation. Original implementation dates are preserved in Git history.


Roma1413 / Auction_app
fixed bug 1 #2
Merged
Frosty77777 merged 2 commits into main from DEMO-20-devops-qa yesterday
Conversation 0
Commits 2
Checks 1
Files changed 40
Fixing a small bugs DEMO-21 Fix lint warnings in the backend
Frosty77777 added 2 commits yesterday
Pull request successfully merged and closed
You're all set — the DEMO-20-devops-qa branch can be safely deleted.
Delete branch
Add a comment
Add your comment here...
Comment


Roma1413 / Auction_app
Type / to search
Code
Issues
Pull requests
Agents
Actions
Projects
Wiki
Security and quality
Insights
Settings
DEMO-20: establish DevOps, SRE, and QA baseline #1
Code
Merged
Roma1413 merged 1 commit into main from DEMO-20-devops-qa 2 days ago
Conversation 0
Commits 1
Checks 1
Files changed 19
+767 -22
Frosty77777 commented 2 days ago
Collaborator
Purpose
Implements DEMO-20: CI, service health checks, and QA documentation.
YouTrack: https://auctionapp.youtrack.cloud/issue/DEMO-20
Changes
Add GitHub Actions for dependency installation, Prisma generation, linting, builds, and automated tests.
Separate process liveness from database readiness.
Add a read-only smoke-check script and diagnostic tests.
Document operations, QA scenarios, and verification results.
Verification
Local checks passed on Windows with Node.js 24. All seven test files passed, including health and smoke tests.
Hosted CI, manual business scenarios, real PostgreSQL recovery, and Render deployment/rollback have not been verified.
Existing lint warnings and dependency advisories are documented.
Review
Please review the implementation, test coverage, and operations documentation.
DEMO-20: add health/readiness and smoke diagnostics with tests
8e8401d
Roma1413 merged commit 7009ca9 into main 2 days ago
1 check passed
View details
Revert
Reviewers
No reviews
Assignees
No one—assign yourself
Labels
None yet
Projects
None yet
Milestone
No milestone
Development
Successfully merging this pull request may close these issues.
None yet
Notifications
Customize
Unsubscribe
You're receiving notifications because you authored the thread.
2 participants
Lock conversation